Tivoli. software

IBM®

Work Order Assignments by Craft

Site: BEDFORD

Start Date: 3/31/11

Craft: ELECT

Skill Level: FIRSTCLASS

Description: Electrician - 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	03:38
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	03:22
1029	Crane Quarterly Inspection and Certification	7	PM	WSCH	12210	3/31/11 11:00:00 PM	4/1/11 12:00:00 AM	01:30
1009	12 Month Service on Shipping Dept # 2 Conveyor	8	PM	INPRG	12700	3/31/11 11:00:00 PM	4/1/11 1:00:00 AM	02:00
1027	Compressor Quarterly Inspection and Certification	9	PM	WSCH	11300	4/1/11 12:00:00 AM	4/1/11 1:30:00 AM	01:30
1025	Conveyor Overhaul- Pkg. Dept.	8	PM	WSCH	13140	4/1/11 1:30:00 AM	4/1/11 3:30:00 AM	02:00
1023	Conveyor Overhaul- Conveyor #1	8	PM	WSCH	12600	4/1/11 3:30:00 AM	4/1/11 5:30:00 AM	02:00
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	04:22
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	01:38
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	05:30
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	07:00
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	07:00
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	05:30

Tivoli. software

IBM®

Work Order Assignments by Craft

Site: BEDFORD
Start Date: 3/31/11

Craft: ELECT
Skill Level: FIRSTCLASS
Description: Electrician - 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	06:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	02:38
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	10:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	07:22
1028	Burner Quarterly Inspection and Certification	9	PM	WSCH	11460	4/1/11 5:30:00 AM	4/1/11 7:00:00 AM	01:30
1026	HVAC Quarterly Inspections & Certification	9	PM	WSCH	11200	4/3/11 11:00:00 PM	4/4/11 12:30:00 AM	01:30
1024	Condensate Return Pump Quarterly Service	9	PM	WSCH	11430	4/4/11 12:30:00 AM	4/4/11 2:30:00 AM	02:00
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	00:38
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	07:00
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	06:22
1001	12 Month Service on Shipping Dept # 1 Conveyor	5	CM	INPRG	12600	4/6/11 12:00:00 AM	4/12/11 4:00:00 AM	02:00

Craft: MECH
Skill Level: FIRSTCLASS
Description: Mechanic 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	02:00

Tivoli. software

IBM

Work Order Assignments by Craft

Site: BEDFORD

Start Date: 3/31/11

Craft: MECH

Skill Level: FIRSTCLASS

Description: Mechanic 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	05:00
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	03:00
1000	Relocate Guard Rails Around Compressor	2	CM	WAPPR	11300	3/31/11 11:38:22 AM	4/13/11 3:00:00 AM	04:00
1003	Check for Plumbing Problem	5	CM	APPR		3/31/11 11:00:00 PM	4/7/11 6:00:00 AM	05:00
1003	Check for Plumbing Problem	5	CM	APPR		3/31/11 11:00:00 PM	4/7/11 6:00:00 AM	05:00
1029	Crane Quarterly Inspection and Certification	7	PM	WSCH	12210	3/31/11 11:00:00 PM	4/1/11 12:00:00 AM	01:00
1009	12 Month Service on Shipping Dept # 2 Conveyor	8	PM	INPRG	12700	3/31/11 11:00:00 PM	4/1/11 1:00:00 AM	02:00
1009	12 Month Service on Shipping Dept # 2 Conveyor	8	PM	INPRG	12700	3/31/11 11:00:00 PM	4/1/11 1:00:00 AM	02:00
1027	Compressor Quarterly Inspection and Certification	9	PM	WSCH	11300	4/1/11 12:00:00 AM	4/1/11 1:30:00 AM	01:30
1007	Packaging Mach. Elevator & Drainpan Inspection	8	CM	APPR	13141	4/1/11 1:00:00 AM	4/5/11 2:15:00 AM	03:00
1007	Packaging Mach. Elevator & Drainpan Inspection	8	CM	APPR	13141	4/1/11 1:00:00 AM	4/5/11 2:15:00 AM	03:00
1025	Conveyor Overhaul- Pkg. Dept.	8	PM	WSCH	13140	4/1/11 1:30:00 AM	4/1/11 3:30:00 AM	02:00
1023	Conveyor Overhaul- Conveyor #1	8	PM	WSCH	12600	4/1/11 3:30:00 AM	4/1/11 5:30:00 AM	02:00

Tivoli. software

IBM

Work Order Assignments by Craft

Site: BEDFORD

Start Date: 3/31/11

Craft: MECH

Skill Level: FIRSTCLASS

Description: Mechanic 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	00:45
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	02:15
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	04:45
1006	Feedwater Pump Service	7	CM	APPR	11450	4/1/11 4:00:00 AM	4/5/11 11:45:00 PM	03:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	03:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	08:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	08:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	01:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	08:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	08:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	03:00
1002	Rebuild Feedwater Pump	9	CM	APPR	11450	4/1/11 4:00:00 AM	4/12/11 2:00:00 AM	01:00

Tivoli. software

IBM

Work Order Assignments by Craft

Site: BEDFORD

Start Date: 3/31/11

Craft: MECH

Skill Level: FIRSTCLASS

Description: Mechanic 1st Class

WO	Description	Priority	Type	Status	Asset	Scheduled Start	Scheduled Finish	Labor Hours
1028	Burner Quarterly Inspection and Certification	9	PM	WSCH	11460	4/1/11 5:30:00 AM	4/1/11 7:00:00 AM	01:30
1026	HVAC Quarterly Inspections & Certification	9	PM	WSCH	11200	4/3/11 11:00:00 PM	4/4/11 12:30:00 AM	01:30
1024	Condensate Return Pump Quarterly Service	9	PM	WSCH	11430	4/4/11 12:30:00 AM	4/4/11 2:30:00 AM	02:00
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	05:45
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	05:00
1004	Generator Overhaul	1	CM	INPRG	11230	4/4/11 1:15:00 AM	4/6/11 5:45:00 AM	00:15
1022	Electric Cart Tune-Up	3	PM	WSCH	12300	4/4/11 2:30:00 AM	4/4/11 3:30:00 AM	01:00
1005	Electric Cart Tune-Up	7	CM	APPR	12300	4/5/11 11:45:00 PM	4/6/11 12:45:00 AM	01:00
1001	12 Month Service on Shipping Dept # 1 Conveyor	5	CM	INPRG	12600	4/6/11 12:00:00 AM	4/12/11 4:00:00 AM	02:00
1001	12 Month Service on Shipping Dept # 1 Conveyor	5	CM	INPRG	12600	4/6/11 12:00:00 AM	4/12/11 4:00:00 AM	02:00