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Assignment Manager Daily Format

Labor: COLEMAN

April 3, 2011

11:00:00 PM WO: 1002 Task ID: null Description:Rebuild Feedwater Pump Asset:11450 Location:BR450 Est Dur:20

11:30:00 PM

12:00:00 AM

12:30:00 AM

1:00:00 AM

1:30:00 AM

2:00:00 AM

2:30:00 AM

3:00:00 AM

3:30:00 AM

4:00:00 AM

4:30:00 AM

5:00:00 AM

5:30:00 AM

6:00:00 AM

6:30:00 AM

7:00:00 AM
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Assignment Manager Daily Format

Labor: COLEMAN

April 4, 2011

11:00:00 PM WO: 1002 Task ID: null Description:Rebuild Feedwater Pump Asset:11450 Location:BR450 Est Dur:20

11:30:00 PM

12:00:00 AM

12:30:00 AM

1:00:00 AM

1:30:00 AM

2:00:00 AM

2:30:00 AM

3:00:00 AM

3:30:00 AM

4:00:00 AM

4:30:00 AM

5:00:00 AM

5:30:00 AM

6:00:00 AM

6:30:00 AM

7:00:00 AM



3/31/11 11:50 AM 3 / 5
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Labor: COLEMAN

April 5, 2011

11:00:00 PM WO: 1002 Task ID: null Description:Rebuild Feedwater Pump Asset:11450 Location:BR450 Est Dur:20

11:30:00 PM

12:00:00 AM WO: 1001 Task ID: null Description:12 Month Service on Shipping Dept #1 Conveyor Asset:12600 Location:SHIPPING Est Dur:4

12:30:00 AM

1:00:00 AM

1:30:00 AM

2:00:00 AM WO: 1000 Task ID: null Description:Relocate Guard Rails Around Compressor Asset:11300 Location:BR300 Est Dur:10

2:30:00 AM

3:00:00 AM

3:30:00 AM

4:00:00 AM

4:30:00 AM

5:00:00 AM

5:30:00 AM

6:00:00 AM

6:30:00 AM

7:00:00 AM
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Labor: COLEMAN

April 6, 2011

11:00:00 PM WO: 1000 Task ID: null Description:Relocate Guard Rails Around Compressor Asset:11300 Location:BR300 Est Dur:10

11:30:00 PM

12:00:00 AM

12:30:00 AM

1:00:00 AM WO: 1003 Task ID: null Description:Check for Plumbing Problem Asset:null Location:BOILER Est Dur:5

1:30:00 AM

2:00:00 AM

2:30:00 AM

3:00:00 AM

3:30:00 AM

4:00:00 AM

4:30:00 AM

5:00:00 AM

5:30:00 AM

6:00:00 AM WO: 1002 Task ID: null Description:Rebuild Feedwater Pump Asset:11450 Location:BR450 Est Dur:20

6:30:00 AM

7:00:00 AM
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Labor: COLEMAN

April 7, 2011

11:00:00 PM WO: 1002 Task ID: null Description:Rebuild Feedwater Pump Asset:11450 Location:BR450 Est Dur:20

11:30:00 PM

12:00:00 AM

12:30:00 AM

1:00:00 AM

1:30:00 AM

2:00:00 AM

2:30:00 AM

3:00:00 AM

3:30:00 AM

4:00:00 AM

4:30:00 AM

5:00:00 AM

5:30:00 AM

6:00:00 AM

6:30:00 AM

7:00:00 AM


