Tivoli

Forward Schedule of Releases

Scheduled Scheduled

Release Description Status Start Finish Actual Start Actual Finish Classification Type Owner Owner Group Site

R1001 Email Upgrade APPR 12/14/07, 12/21/07, Request For Service \ IT \ DELTA BEDFORD
9:14:00 AM 9:14:00 AM New/Upgr Sftw \ Email

R1002 Asset Moves  WAPPR 12/30/07, 1/04/08, Request For Service \ IT \ DELTA BEDFORD
12:00:00 AM  12:00:00 AM Move/Swap Asset

R1003 SW Upgrade  WAPPR 1/02/08, 1/04/08, Request For Service \ IT \ DELTA BEDFORD
12:00:00 AM  12:00:00 AM New/Upgr Sftw \ Email
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